

ANNOUNCEMENT NO. 5

of March 29, 2022

In connection with the initiated procedure No. **3/2022/0786 of February 11, 2022 in the scope of the purchase, delivery (in accordance with DDP INCOTERMS 2010), installation and commissioning of fixed structural components in demonstration plant: ongoing measurement of sheet geometry (length, width, thickness and flatness) regarding the project entitled "Innovative hybrid technology of straightening hot-rolled sheets"** (co-financing agreement no. : POIR.01.01.01-00-0786/18), co-financed by the European Regional Development Fund and under the Operational Program Intelligent Development 2014-2020, sub-measure 1.1.1 Industrial research and development works carried out by enterprises (competition organized by the National Center for Research and Development No. 5/1.1.1/2018),

the provisions of the inquiry are hereby clarified.

In connection with the notification of one of the Bidders describing problems with long delivery times for electronic components, the Ordering Party decides to change the provisions of the inquiry regarding the order completion date, extending the term of installation and final commissioning of the subject of the order until May 31, 2023. These changes are described in point III of the inquiry and point 4 of Appendix no. 1 to the offer form as follows:

CURRENT VERSION:

The term of the contract:

Deadline for completing the subject of the contract: installation of the subject of the contract no later than September 18, 2022. Final commissioning of the subject of the contract no longer than December 30, 2022.

APPENDIX No. 1 TO THE REQUEST FOR QUOTATION No. 3/2022/0786 of February 11, 2022

- 4. We declare that the date of installation of the subject of the order will be completed by September 18, 2022 and the final commissioning of the subject of the order will be completed by December 30, 2022.*

VERSION AFTER CHANGES:

The term of the contract:



Deadline for completing the subject of the contract: installation and final commissioning of the subject of the contract no longer than May 31, 2023. If the geometry measurement system affects the final line layout, the Tenderer is obliged to install mechanical devices or alternative solutions that do not interfere with the operation of the pilot hybrid line by September 18th, 2022.

Thus, the content of Appendix no. 1 to the inquiry - point 4 is also changed:

APPENDIX No. 1 TO THE REQUEST FOR QUOTATION No. 3/2022/0786 of February 11, 2022

- 4. We declare that the date of installation and the final commissioning of the subject of the order will be completed by May 31, 2023.*

CURRENT VERSION:

VII. PLACE, DATE AND MODE FOR SUBMITTING OFFERS:

VII.1. Offers must be submitted by March 31, 2022. until 4:00 p.m. Polish time (CET)

VERSION AFTER CHANGES:

VII. PLACE, DATE AND MODE FOR SUBMITTING OFFERS:

VII.1. Offers must be submitted by April 04, 2022. until 4:00 p.m. Polish time (CET)

Announcement No. 5 is only a detailed specification of the existing provisions of the inquiry. The remaining content of the inquiry remains unchanged.